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QUARTERLY PROGRESS REPORT 
Project Title: The Future of Transportation Modeling 

RFP  NUMBER: 
NJDOT 2001-19 

NJDOT RESEARCH PROJECT MANAGER: 
Karl Brodtman 

TASK ORDER NUMBER/Study Number: 
 117 / 4-26856 

PRINCIPAL INVESTIGATOR: 
Maria Boilé 

Study Start Date:         01/01/2002 
Study End Date:          12/31/2003 

Period Covered: 2nd Quarter 2003 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Task 1 Detailed model comparison and 
development of a summary matrix 

25% 3% 100% 25% 

Task 2 Conduct a survey to determine the 
potential future transportation models  

25% 15% 50% 12.5% 

Task 3 Develop a plan to be followed by the 
Bureau of Technical Analysis if they wish to 
switch from their current models to others 
identified as future standards 

20% 5% 10% 2% 

Task 4 Implementation and Training 15% 10% 20% 3% 
Task 5 Quarterly and final reports 15% 5% 50% 7.5% 
     
TOTAL 100%   50% 
 
1. Progress this quarter by task: 
Task 1: The literature review summary report, the comparison of various software packages considered in this 
project and the summary matrix that had been produced and distributed during the previous quarter have been 
revised according to comments that have been received by the advisory board members. Additional comments are 
expected to be received from the RSIP. The software review information document has been updated and revised 
based on comments received by software developers and vendors.  
Task 2: The survey instrument has been finalized and the list of interviewees has been updated with suggestions 
made from the advisory board members. The questionnaire will be sent out to the interviewees within the next 
couple of weeks.  A report on TRANSIMS has been produced. The report contains an overview of TRANSIMS and 
experiences from the Dallas-Ft. Worth and the Portland, Oregon case study applications.  
Task 3: The draft plan to be followed by the Bureau of Technical Analysis if they wish to switch from their current 
models to others, is being updated with the new information. A more complete draft of this document will be 
developed upon receipt and analysis of the survey results.  
Task 4: Team members are in contact with various software developers and vendors for the purpose of organizing a 
workshop on transportation modeling applications. 
 
2. Proposed activities for next quarter by task 
The survey will be conducted and the results will be summarized in a report. The plan to be followed by the Bureau 
of Technical Analysis will be updated based on the survey results. Further contacts will be made and official 
workshop invitations will be sent out.  

 
3. List of deliverables provided in this quarter by task  
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Revised survey instrument 
Revised list of contacts and interviewees 
Report on TRANSIMS. 
 
4. Progress on Implementation and Training Activities 
The idea of organizing a workshop on transportation modeling applications is being pursued further. 
 
5. Problems/Proposed Solutions 
N/A 

 
6. Budget Summary* 
Total Project Budget(#  of years)                                            2 Years $ 125,124.00 
Total Project Expenditure to date $96,483 
% of Total Project Budget Expended  77% 
  
Task Order Number/Study Number: 117 / 4-26856 
Current Task Order Budget (#  of years)                                 Year 1 and 2 $ 125,124.00 
Actual Expenditure to date against current task order $96,483 
% of current task order budget expended 77% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 




